

Timeline for Special Town Meeting – September 21, 2020
Public/Private Partnership to Rebuild the Ice Skating Rink
(as of June 18, 2020)

Monday, June 22	Internal Working Group updates Select Board on process
June 23 – July 27	Internal Working Group works with Respondent to refine proposal
<i>Friday, July 3</i>	<i>July 4th Observed</i>
Monday, August 3	School Committee and Select Board meet with Respondent
August 4 – August 27	Representatives of the School Committee and Select Board negotiate the lease with the Respondent - sign it after Town Meeting approves the lease of the site
Monday, August 10 – Tuesday, August 11	Select Board opens and closes the Warrant
Monday, August 24	Select Board votes on final Warrant
Thursday, August 27	Town Clerk mails materials to Town Meeting Members
Monday, September 14	School Committee and Select Board prepare for Public Forum
<i>Monday, September 7</i>	<i>Labor Day</i>
Monday, September 8	Public Forum on: <ol style="list-style-type: none"> 1. Proposal 2. Zoning Amendment (Separate Planning Board process)
TBD	Warrant Committee and Capital Budget Committee review proposal
TBD	League of Women Voters Warrant Discussion night
Monday, September 15	School Committee and Select Board prepare for Town Meeting
Monday, September 21 1st Night of Town Meeting	Town Meeting: <ol style="list-style-type: none"> 1. Votes to lease site to Respondent 2. Votes to amend Zoning By-Law
Wednesday, September 23 2 nd Night of Town Meeting	If necessary
Wednesday, September 30 3 rd Night of Town Meeting	If necessary
Tuesday, October 12	School Committee awards contract
Wednesday October 13 – Tuesday, November 10	School Committee finalizes lease with Respondent